Schedule of Project Working Days

PROJECT: NWP Nacimiento River Crossing Pipe Repair

Near Paso Robles, CA
Contract No.: 300529

Subject: CCO7 Substantial Completion Incentive Provision

NTP was issued January 23, 2015
1% working day was Jan 26, 2015
42 Working Days are specified in the Contract for Substantial Completion

5 Other Days were granted for the week of Jan 26 — Jan 30 to provide access to
Teichert for Sampling & Testing the failed HDD Steel Pipe

3 Holidays occurred during the Substantial Completion Period

7 Working Days were Granted under CCO1 for Procurement Time to Increase the
8 Connection Flanges from 30” Class to 32 Class Flanges

2 Working Days were Granted under CCO2 for Installation of Link Seals an
Added Design Component, 1 day of installation time at the West Connection & 1

day of installation time at the East Connection

5 Working Days were Granted under CCO3 for Procurement Time to Increase the
Laid Length of the Reducers from 24” to 40”

April 23, 2015 is the Contract Extended Substantial Completion Date as a Result
of the Time Components Above

April 7, 2015 is the Actual Substantial Completion Date, which was the 5th Day
of Successful Completion of the Final Startup & Testing

Substantial Completion was Achieved 11 Working Days in Advance of the
Contract Extended Substantial Completion Date

Incentive Provision provides for $5,000/working day early up to $50,000
maximum

The Contractor Qualifies for 10 out of 11 working days early or $50,000
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ID Task Name Duration Start Finish
February 2015 March 2015 [ April 2015 [
L Jan 18 [Jan 25| Feb 1 [ Feb 8 [Feb 15[Feb 22 | Mar 1 [ Mar 8 [Mar 15 [Mar 22 [Mar 29 | Apr5 [Apr 12 [ Apr 19 | Apr 26
1
2 Contract Extended Substantial Completion Date 64 days Mon 1/26/15 Thu 4/23/15
3 E Working Days 42 days Mon 1/26/15 Tue 3/24/15 |
4 Other Days for Teichert Sampling/Testing Access 5 days Wed 3/25/15 Tue 3/31/15
5 Holidays 3 days Wed 4/1/15 Fri 4/3/15
6 CCO 1 Days 32" Flange Material Procurement 7 days Mon 4/6/15 Tue 4/14/15
7 CCO 2 Days for Link-Seal Installation 2 days Wed 4/15/15 Thu 4/16/15
8 CCO 3 Days Reducers Increased Length Procurement 5 days Fri 4/17/15 Thu 4/23/15
9 E Exended Substantial Completion Date 1 day Thu 4/23/15 Thu 4/23/15 ‘ 4/23
10
11 E Actual Substantial Completion Date 1 day Tue 4/7/15 Tue 4/7/15 ’ a7
12 E Working Days Substantially Completed Early 11 days Wed 4/8/15 Wed 4/22/15
13 E Exended Substantial Completion Date 1 day Thu 4/23/15 Thu 4/23/15 ‘ 4/23
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